

Total Net Change: \$ 586,165.00
 Amount of Original Contract: \$ 2,142,966.86
 Amount of Previous Change Orders: \$ -
 Amount of adjusted/final contract: \$ 2,729,131.86

Total net addition to date \$ 586,165.00 which is 27.35 % of the contract price.
 (addition, deduction)

State fully the nature and reason for the change: The construction limits were extended as part of this contract.

When the net increase or decrease in the cost of the contract is \$10,000.00 or more, or the time of completion is increased or decreased by 30 days or more, one of the following statements must be checked:

- The undersigned has determined that the circumstances which necessitate this change were not reasonably foreseeable at the time the contract was signed.
- The undersigned has determined that the change is germane to the original contract as signed.
- The undersigned has determined that this change is in the best interest of the Local Agency and is authorized by law.

Prepared by: Noriel Noriega, PE CPESC
Assistant Director of Public Works-Village Engineer
 Title of Preparer

For County and Road District Projects

 Highway Commissioner


 Date

Submitted/Approved

 County Engineer/Superintendent of Highways

 Date

For Municipal Projects



 Noriel Noriega, PE CPESC
 Municipal Officer
 Assistant Director of Public Works-Village Engineer
 Title of Municipal Officer
 6/9/2016

 Date

Approved

 Regional Engineer

 Date

Note: Make out separate form for change in length quantities.
 Give net quantities
 Submit 6 Originals
 If plans are required attached 3 sets.