llinois Department
of Transportation

Date: 1/3/2013

Central Blacktop Co., Inc.

Request No 1 Final

Contractor:

Address: PO Box 2080

LaGrange, IL 60525

| recommend that this ADDITION

(addition, extension, deduction)

Road District or Municipality:

bemade TO the above contract.

(to, from)

Section No.

Request for Approval
of Change in Plans

County: DuPage

Westmont

12-00103-00-RS

The estimated quantities are shown below and the contractor agrees to furnish the materials and do the work at the unit prices.
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ltem Description Unit Quantity UnitPrice | feguronoy | Total Addition Total Deduction

Traffic Control and Protection LS 1.00 6,700.00 $ - $ -

Topsoil Furnish and Place, 4" SY 1600.00 10.00 A $ 16,000.00 | $ -

Seeding, Class 1A AC 1.00 0.01 $ - $ -

Sidewalk Removal Sk 1830.00 1.30 A $ 2,379.00 | $ -

PCC Sidewalk, 5" SF 1975.00 4.35 A $ 8,591.25 | $ -
Detectable Warning SF 90.00 30.00 D $ - $ 2,700.00

PCC Comb C/G Rem & Repl LF 325.00 24.00 A $ 7,800.00 | $ -

PCC Driveway Pvmt Rem & Repl SY 390.00 60.00 A $ 23,400.00 | $ -

PCC Alley Apron Rem & Repl EA 4.00 2,000.00 $ - $ -

HMA Driveway Pvmt Rem & Repl SY 46.00 60.00 A $ 2,760.00 | $ -
Frame & Grate to be Adjusted EA 17.00 310.00 D $ - $ 5,270.00

HMA Surface Rem, 2-1/2" SY 1302.00 2.15 A $ 2,799.30 | $ -
Bituminous Material (Prime Coat) GAL 2933.00 0.01 D $ - $ 29.33

Level Binder (Machine Method) TON 12.00 74.00 A $ 888.00 | $ -

HMA Surface Course Mix D N50 TON 68.00 67.00 A $ 4,556.00 | $ -
Class D Patch, Ty Il, 8" SY 300.00 40.00 D $ - $ 12,000.00

Area Reflective Crack Control SY 1302.00 1.45 A $ 1,887.90 [ $ -
Aggregate Shoulders, Ty A TON 134.00 35.00 D $ - $ 4,690.00
Thermoplastic Pvmt Mrkng, L&S SF 50.00 6.00 D $ - $ 300.00
Thermoplastic Pvmt Mrkng, 4" LF 50.00 2.00 D $ - $ 100.00

Thermoplastic Pvmt Mrkng, 6" LF 406.00 3.00 A $ 1,218.00 [ $ -

Thermoplastic Pvmt Mrkng, 12" LF 52.00 6.00 A $ 312.00 | $ -

Thermoplastic Pvmt Mrkng, 24" LF 5.00 12.00 A $ 60.00 | $ -

$ - $ -

$ - $ -

$ - $ -

$ - $ -

$ - $ -

$ - $ -

$ - $ -

$ - $ -

$ - $ -

$ - $ -

$ - $ -
Total Changes:| $ 72,651.45 [ $ 25,089.33
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Total Net Change: $ 47,562.12

Amount of Original Contract: $ 728,582.12

Amount of Previous Change Orders: $ -

Amount of adjusted/final contract: $ 776,144.24

Total net ADDITION to date _$ 47,562.12 whichis 0.0652804 % of the contract price.

(addition, deduction)

State fully the nature and reason for the change: Balancing Change Order to the Contract

When the net increase or decrease in the cost of the contract is $10,000.00 or more, or the time of completion is increased or
decreased by 30 days or more, one of the following statements must be checked:

D The undersigned has determined that the circumstances which necessitate this change were not reasonably foreseeable
at the time the contract was signed.

The undersigned has determined that the change is germane to the original contract as signed.

D The undersigned has determined that this change is in the best interest of the Local Agency and is authorized by law.

Prepared by:

Title of Preparer

For County and Road District Projects For Municipal Projects
Highway Commissioner Municipal Officer
Date Title of Municipal Officer
Submitted/Approved Date
County Engineer/Superintendent of Highways Approved
Date

Regional Engineer

Date

Note: Make out separate form for change in length quantities.
Give net quantities
Submit 6 Originals
If plans are required attached 3 sets.
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