



Jill Ziegler <jziegler@westmont.il.gov>

extended variance on 6635 S. Cass

timkelly45@comcast.net <timkelly45@comcast.net>

Mon, Aug 15, 2016 at 11:44 AM

To: jziegler@westmont.il.gov

Hi Jill,

Per our conversation this morning, I am requesting an extension on the variance to construct the third 16 unit condominium building at Ashton Grove Condominiums, which will be located on the empty lot at 6635 S. Cass Ave.

Suburban condominium sales have very slowly started to recover but sales prices have not. This and the dramatic increase in costs will delay this project. I am requesting a three year extension as has been granted in the past. The last extension was two years.

Thank you, Jill.

Tim Ryan
KASE Ryan Builders, LLC